LOSOM Update

- Governing Board provided a policy statement and recommendations for implementation of policy considerations for Iteration 3 on July 15th
- Corps announced preferred alternative for Iteration 3 modeling August 9th
 - Alternative CC from Iteration 2 is the foundation for the preferred alternative
 - Alt CC will be modified in Iteration 3 based on feedback from PDT and stakeholders
- Modeling results for Iteration 3 expected early September and will be the Final Preferred Alternative

Development of Conceptual Plans (July 2020 – Oct 2020)

Evaluation of Conceptual Plans (Nov 2020 – Jan 2021)

Iteration 1: Initial Array of Lake Schedules (Jan 2021 – May 2021)

Iteration 2: Balanced Array of Lake Schedules (May 2021 – July 2021)

Iteration 3: Optimization of Preferred Alternative (Aug 2021 – Oct 2021)





ITERATION 3 - GOALS



Alternative CC is the foundation for the Preferred Alternative. Alternative CC will be modified in Iteration 3 based on what we've heard and supported by additional modeling and development of operational guidance. The following are the goals for Iteration 3:

- Recognize the Seminole Tribe of Florida as a separate and distinct water supply user
- Reduce stress to the Caloosahatchee River and Estuary
- Help Lake ecology by addressing the duration and number of events above 17 feet
- Stay as good or better than Alternative CC Water Supply for LOSA and LECSA
- Add flexibility in the lower portions of the schedule
- Send more water south
- Address algae

The result of Iteration 3 will be the final Preferred Alternative.