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Three Construction ProjectsThree Construction Projects

 By Separating the Project, 
Construction Started Sooner.

1. Clearing, Grubbing and 
Muck Removal 
Construction Project

2. Inflow/Outflow Canal 
Construction 

3. Stormwater Treatment 
Area Construction Project
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1 – Clearing, Grubbing & Muck Removal1 – Clearing, Grubbing & Muck Removal

 $1.25M to Clear, Grub and 
Remove Muck Along the 
Inflow/Outflow Canal
 Local Contractor H&R of Belle 
Glade
 Notice‐to‐Proceed Apr. 14, 2020
 Final Completion Sept. 18, 2020

 Status: Completed 
Ahead of Schedule
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2 – Inflow/Outflow Canal Construction 2 – Inflow/Outflow Canal Construction 

 $13.38M to Build the 
Inflow/Outflow and Seepage 
Canals and their Associated 
Levees
 Local Contractor Ryan 
Incorporated Southern
 Notice‐to‐Proceed Apr. 14, 2020
 Final Completion Nov. 23, 2021

 Status: Expedited 
On Schedule
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2 – Inflow/Outflow Canal Construction 2 – Inflow/Outflow Canal Construction 
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2 – Inflow/Outflow Canal Construction 2 – Inflow/Outflow Canal Construction 
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3 – Treatment Cells & Control Structures3 – Treatment Cells & Control Structures

 $170 Million Estimate
 Build Remaining STA 
Features
 6500 Acre STA

 Advertisement: Nov 2020
 Bid Opening: Jan 2021
 Gov. Board: Feb 2021

 Status: On Schedule
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3 – Treatment Cells & Control Structures3 – Treatment Cells & Control Structures

99

• Spillway Structure
• 3000 CFS Capacity Inflow/Outflow Canal
• Temporary 650 CFS Pump Station Allowing 

STA Operation during Interim Conditions
• 3 Treatment Cells, Canals & Embankments
• 6 Inflow Water Control Structures
• 5 Outflow Water Control Structures
• 800 CFS Outflow Structure 3‐10’x10’ Sag 

Box Culverts
• Seepage Canal with 150 CFS Pump Station
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Funding Transfer & Obligation ResolutionFunding Transfer & Obligation Resolution
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Request a Transfer of $64,000,000 from the Florida Department 
of Environmental Protection from the Funds in the 2020‐2021 
GAA Specific Appropriation 1620 in the Amount of $64,000,000 
in Recurring Funds from the Land Acquisition Trust Fund to the 
Everglades Trust Fund within the South Florida Water 
Management District for the Obligation of these Funds within 
the Fiscal Year 2020‐2021 for the EAA A2 STA and Projects 
Pursuant to Section 375.041(3)(b)4., Florida Statutes


