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Kissimmee River Restoration Update

 Project Overview

 Construction 
Update/Projected 
Timelines
• Completed Work
• Remaining Work

 Temporary Navigation 
Restrictions
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April 6, 2016

May 2019



 50/50 Cost-share State/Federal
• SFWMD: Land acquisition and 

environmental monitoring
• USACE: Design and construction

 SFWMD: 100% O&M

 Backfill 22 miles of C-38 canal

 Reconnect 45 miles of river channel

 Remove 2 water control structures

 Anticipated construction completion –
2020

 Restoration Evaluation Program through 
2025
• Evaluate project success

Headwaters 
Projects
Reach I 
Backfilling
Reach II/III 
Backfilling
Reach IV 
Backfilling

Project Overview
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Construction Update
MacArthur Ditch Backfill - Completed

January 17, 2017
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Construction Update
C-37 Embankment Armoring - Completed

September 20, 2018



Contract 
Number

Project Name

10* Reach 2 
Backfilling

12A* S-69 Weir and 
Backfill

12B Reach 3 Plug 
and Backfill

Remaining 
Construction 

Contracts
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*In progress



Temporary Navigation Restrictions
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Istokpoga Canal 
Boat Ramp

4 E’s Canoe & 
Kayak Launch



Construction Update
Remaining Work - Reach 2 Backfill

C-38
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Temporary Navigation Restrictions
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Istokpoga Canal 
Boat Ramp

4 E’s Canoe & 
Kayak Launch



January 2018

May 2016

April 2016

Construction Update
Remaining Work – Reach 3 Repairs
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Construction Update
Remaining Work - S-69 Weir Construction 

May 6, 2019



Questions?


	Kissimmee River Restoration Update
	Kissimmee River Restoration Update
	Slide Number 3
	Construction Update�MacArthur Ditch Backfill - Completed
	Construction Update�C-37 Embankment Armoring - Completed
	Remaining Construction Contracts
	Temporary Navigation Restrictions
	Construction Update�Remaining Work - Reach 2 Backfill�
	Temporary Navigation Restrictions
	Construction Update�Remaining Work – Reach 3 Repairs�
	Construction Update�Remaining Work - S-69 Weir Construction �
	Questions?

